SYIP PROJECTS

DETAILED PROJECT COST ESTIMATE SUMMARY
Town Purposes Only - For Comparison to Previous Cost Estimate

Portal ID: Clifton Streetscape Project UPC: 109949
Prepared By: Carlos Ayala Milestone Pre Adv. Conference
Reviewed By: Jonathan Wilfong
Project Location: County Fairfax County (29) Tier Level 1
Project Complexity Classification Non-Complex (Minor) Estimate Type Smart Portal
Preliminary Engineering Phase 7 Do not enter a negative value for defined or allowance; Ensure input where required. If no value then enter "0"
Project Estimate Component
Discipline Source Defined($) Allowance* Total
Roadway Consultant S 99,488.33 99,488.33
Hydraulics Consultant S 24,855.52 24,855.52
Utilities Consultant S 5,985.76 5,985.76
Traffic Consultant -
Structures/Bridges Select -
Materials/Geotech Select -
Survey/SUE/Quality Level A SUE Consultant S 1,203.30 1,203.30
Environmental Select -
Right of Way Select -
Other Other S 200,149.62 200,149.62
VDOT Project PE Oversight Other -
VDOT PE Oversight on Local Assistance Total entered from LAD 83.000.00
Projects Spreadsheet T
SUBTOTAL PE PHASE
ESTIMATE| $ 331,682.53 | $ - Select Phase Risk Type Below Contingency
(Without Contingency)
Phase Risk Type and Contingency (Value of Risk): Sl
Use only if applying one contingency to entire phase. For Type 1 enter % amount; For Type 2 enter $ amount ’
TOTAL PE PHASE ESTIMATE 414,682.53

Phase dates (XX/XX/XXXX)

PE Base Estimate Date 5/26/2023
Start Date 12/1/2023
End Date 8/1/2024




Right-of—Way & Utilities Phase Do not enter a negative value for defined or allowance costs; For Contingency Values please refer to the ROW Cost Estimate Guide Section 2
Select Phase Risk Type Here
Discipline Source Defined ($) Allowance* (v-vhen medierent Contmgen.c 4 Total
contingency values for each (Value of Risk)
discipline
Right-of-Way Acquisition Other S 48,000.00 S 48,000.00
Utilities Other S 1,290,000.00 | $ 66,988.00 S 1,356,988.00
VDOT Project RW Oversight Select S -
VDOT RW/UT Oversight on Local Assistance Total entered from LAD ¢ < 000,00
Projects Spreadsheet T
SUBTOTAL RW PHASE ESTIMATE )
) ] $ 1,338,000.00 | $ 66,988.00 RW Contingency: 0.00%
(Without Contingency)
Phase Risk Type and Contingency (Value of Risk):
Type 1 Percentage $ -

Use only if applying one contingency to entire phase. For Type 1 enter % amount; For Type 2 enter $ amount

TOTAL RW PHASE ESTIMATE  $

1,409,988.00

Phase dates (XX/XX/XXXX)

RW Base Estimate Date 5/26/2023
Start Date 5/26/2023
End Date 9/30/2026




Construction Phase

Do not enter a negative value for defined or allowance costs; Ensure input where required. If no value then enter "0"; "0" will result in a gray cell;
Total shown is dependent on Risk Type (Phase or Discipline)

Discipline Source Defined ($) Allowance* Discipline RISI_( Type Coptneency . (alle Total
(Use when selecting many) of Risk)
Mobilization/Constr. Survey R/W Plans S 78,067.25 Input Req'd Select 78,067.25
MoT Similar Project Input Req'd S 152,695.69 Select 152,695.69
Roadway R/W Plans S 436,013.45 Input Req'd Select 436,013.45
Hydraulics R/W Plans S 100,297.25 Input Req'd Select 100,297.25
In-plan Utilities R/W Plans S 3,960.05 Input Req'd Select 3,960.05
Traffic R/W Plans S 14,115.87 Input Req'd Select 14,115.87
Structures/Bridges Select Input Req'd Input Req'd Select -
Earthwork/Geotech R/W Plans S 2,768.88 Input Req'd Select 2,768.88
Environmental/Soundwalls Select Input Req'd Input Req'd Select -
Other R/W Plans S 70,674.35 Input Req'd Select 70,674.35
Total Bid Items 705,897.10 152,695.69 858,592.79
VDOT CN Oversight on Local Assistance Total entered from LAD 30,000.00
Projects Spreadsheet T
Oversight Total 30,000.00
Construction Contract Contingency Il ceLi tilied by th | Bid b E 1
Per IIM-LD-249 5.00% Cell C61 is multiplied by the Total Bid Items Cost (D57+ E57) to get H6! 42,929.64
Railroad Flagging/Coordination S - Select -
State Forces S - Select -
State Police S - Select -
Cc!ntrac.t _Requn:ements 0 Cell C65 is multiplied by the Total Bid Items Cost (D57+ E57) to get H65 -
(Incentive/Disincentive; 5% max)
Total Non-Bid Items| $ - |s - 42,929.64
Phase Risk Type and Contingency (Value of Risk): Tvpe 1P . 10.00% 85,859.28
Use only if applying one contingency to entire phase. For Type 1 enter % amount; For Type 2 enter $ amount ype % Percentage P e
See Section 5.4.3 in PreCON Manual Total CN Estimate without CEl 1,017,381.71
Construction Engineering (CEl) Source: Lump Sum CEl is dependent on the Lump Sum input in Columns D and E by estimator
CEl Environmental Inspection
Select
(Enter Lump Sum)
CEI VDOT or Locality s 272,705.16 | $ 272,705.16 Type 1 Percentage 10.00% 299,975.68
(Enter Lump Sum)
CEl Oversight Costs
Select
(Enter Lump Sum)
Total CEI 299,975.68




Total CN Estimate | $ 1,317,357.38
CN Base Estimate Date 5/26/2023
Phase dates (XX/XX/XXXX) Start Date 5/31/2027
End Date 11/27/2028

TOTAL PROJECT COST ESTIMATE (excluding inflation) (pe+Rw:+cn) | s 3,142,027.91

Total Project Cost Estimate Summary

Estimate ($) without LAP .
Contingency ($)
Phase OVERSIGHT COST

[PE Phase Estimate S 331,682.53 | $ -
IRW Phase Estimate S 1,404,988.00 | $ =
CN Phase Estimate(without CEI) $ 901,522.43 | $ 85,859.28
Total CEI $ 272,705.16 | $ 27,270.52
CN Phase Estimate(with CEI) $ 1,174,227.59 | $ 113,129.80
Total Estimate $ 2,910,898.12 | $ 113,129.80

** Inflation rates taken from SMART Portal.
*** Total Costs should match with total costs output from SMART Portal.

Date of Current Cost

Inflation Factors

Future Cost (including inflation)

5/26/2023
Total Phase* Inflation** Total Cost***
S 414,682.53 1.0609 $ 439,936.70
S 1,409,988.00 1.0300 S 1,452,287.64
S 1,017,381.71 1.2003 S 1,221,120.16
S 299,975.68 1.2003 S 360,048.09
S 1,317,357.38 1.2003 S 1,581,168.25
s 3,142,027.91 s 3,473,392.59

* Use combined Defined, Allowance, Contingency Costs and LAP Oversight. Total Phase includes Oversight Costs and Contract Requirements.

Base Estimate Dollar amounts for SMART PORTAL entry:

Risks/Contingency/Unknowns Dollar amounts for SMART PORTAL entry

PE Base Estimate = S 414,682.53 PE Phase Risk/Contingency/Unknowns = § -
RW Base Estimate =  § 1,409,988.00 RW Phase Risk/Contingency/Unknowns = § -
CN Base Estimate =  $ 931,522.43 CN Phase Estimate Risk/Contingency = S 85,859.28




